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ESTIMATE RUN 10/02/2003

ESTIMATE SUMMARY 14:17:13

CONTID: C14228         ESTIMATE NO: 0004 PROG 2002

PCN: 14228-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Frisco Accel/Decel Lanes PERCENT TIME:

PROJECT NO: SHE 0091-020                  

Frisco Accel/Decel Lanes

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 09/24/2003 DATE TIME STARTED 05/27/2003

5380 TENNYSON STREET UNIT B DATE LET 01/30/2003 DATE WORK BEGAN

 DATE AWARDED 02/10/2003 DATE TIME STOPPED 09/24/2003

 DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 09/24/2003

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 05/27/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 173,612.88 PARTICIPATING $ $ 5,404.58

AWARD PROJECT AMT: 173,966.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -62.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

96.15%

6,689.18

5,404.58

5,404.58

5,341.73

$

$

$

$

166,923.70

0.00

166,923.70

0.00

166,923.70

-741.51

0.00

166,182.19

0.00

AMOUNT DUE 166,182.19 5,341.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,341.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0 TIME ALLOW: 43

ORIG TIME ALLOW: 20
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PCN: 14228-BID    ESTIMATE RUN 10/02/2003

PROJECT: SHE 0091-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 9.000

0.000

202-00090  
 

9.000

EACH

15.00000 135.009.000

0.00

0010 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

68.00000 136.002.000

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,785.000

0.000

203-00060  
 

1,785.000

CY  

20.00000 35,700.001,785.000

0.00

0020 BLADING 4.000

4.000

203-01500  
 

8.000

HOUR

110.00000 880.008.000

440.00

0025 TOPSOIL 318.000

0.000

207-00205  
 

318.000

CY  

8.00000 2,544.00318.000

0.00

0030 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

240.00000 240.001.000

0.00

0035 RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

4.20000 0.000.000

0.00

0040 *SEEDING (NATIVE) 0.600

0.000

212-00006  
 

0.600

ACRE

2,200.00000 1,320.000.600

0.00

0045 *MULCHING (WEED FREE HAY) 0.600

0.000

213-00002  
 

0.600

ACRE

2,200.00000 1,320.000.600

0.00

0050 *MULCH TACKIFIER 90.000

0.000

213-00061  
 

90.000

LB  

3.25000 292.5090.000

0.00

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.900

6.530

403-00720  
 

16.430

TON 

186.00000 3,055.9816.430

1,214.58
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PCN: 14228-BID    ESTIMATE RUN 10/02/2003

PROJECT: SHE 0091-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,568.960

0.000

403-34721  
 

1,570.000

TON 

54.50000 85,508.321,568.960

0.00

0065 *EMULSIFIED ASPHALT (CSS-1H) 230.000

0.000

411-10253  
 

250.000

GAL 

2.25000 517.50230.000

0.00

0070 DELINEATOR (TYPE I) 10.000

0.000

612-00001  
 

10.000

EACH

14.00000 140.0010.000

0.00

0075 DELINEATOR (TYPE II) 19.000

0.000

612-00002  
 

19.000

EACH

15.00000 285.0019.000

0.00

0080 SIGN PANEL (CLASS I) 18.750

0.000

614-00011  
 

18.750

SF  

23.00000 431.2518.750

0.00

0085 SIGN PANEL (CLASS II) 13.000

0.000

614-00012  
 

13.000

SF  

25.00000 325.0013.000

0.00

0090 STEEL SIGN POST (2 INCH ROUND) 31.000

0.000

614-01502  
 

31.000

LF  

12.00000 372.0031.000

0.00

0095 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 12.000

0.000

614-01582  
 

12.000

LF  

33.00000 396.0012.000

0.00

0100 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0105 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

8,500.00000 8,500.001.000

0.00

0110 *EPOXY PAVEMENT MARKING 39.000

0.000

627-00005  
 

39.000

GAL 

76.50000 2,983.5039.000

0.00
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PCN: 14228-BID    ESTIMATE RUN 10/02/2003

PROJECT: SHE 0091-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 16.000

0.000

627-00012  
 

16.000

GAL 

60.00000 960.0016.000

0.00

0120 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

36.000

0.000

627-30410  
 

40.000

SF  

11.00000 396.0036.000

0.00

0125 *FLAGGING 97.500

0.000

630-00000  
 

125.000

HOUR

21.00000 2,047.5097.500

0.00

0130 *TRAFFIC CONTROL MANAGEMENT 8.000

0.000

630-00012  
 

10.000

DAY 

450.00000 3,600.008.000

0.00

0135 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

2.000

EACH

550.00000 1,100.002.000

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

2.000

EACH

22.00000 0.000.000

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000

0.000

630-80342  
 

16.000

EACH

44.00000 704.0016.000

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

54.50000 218.004.000

0.00

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

0.000

630-80344  
 

32.000

SF  

16.50000 528.0032.000

0.00

0160 *DRUM CHANNELIZING DEVICE 37.000

0.000

630-80360  
 

37.000

EACH

16.50000 610.5037.000

0.00

0165 *TRAFFIC CONE 48.000

0.000

630-80380  
 

50.000

EACH

11.00000 528.0048.000

0.00
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PCN: 14228-BID    ESTIMATE RUN 10/02/2003

PROJECT: SHE 0091-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A QUALITY INCENTIVE PAYMENT 1,270.400

0.000

700-70025  
 

1,270.400

F A 

1.00000 1,270.401,270.400

0.00

0185 F/A ESB PROGRAM 960.750

0.000

700-70028  
 

960.750

F A 

1.00000 960.75960.750

0.00

0190 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 REM FENCE MCR LINE ITEM 1 391.000

0.000

202-01000  
 

391.000

LF  

3.50000 1,368.50391.000

0.00

0200 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 2 1.000

0.000

900-00014  
 

1.000

L S 

500.00000 500.001.000

0.00

0205 15 IN CSP MCR 1 LINE ITEM 3 0.000

80.000

603-10150  
 

80.000

LF  

39.00000 3,120.0080.000

3,120.00

0210 15 IN SES MCR 1 LINE ITEM 4 0.000

2.000

603-30015  
 

2.000

EACH

240.00000 480.002.000

480.00

0215 MOBILIZATION 0.000

1.000

626-00005  
 

1.000

DAY 

150.00000 150.001.000

150.00

CAT 166,923.705,404.58173,612.88CURRENT AMT0200 $ $ $

$ 166,923.705,404.58$173,612.88$CURRENT AMTPROJECT TOTAL


